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1. Originator 2. Log Date: 3. CCR#& 4. Rev: | 5. Tel: B.Rm #: | 7. Depl.
Rajesh Dharia b O 00 |00-0Y| __ | onsesouss | 32048 | el Dev

B. CCR Title: Mowve SUN maching t1dp=04 from VATO to EDF and load required COTS software for STMGT

9, Originator Signalure/Date 10, Class 11, Type: 12, Nead Date: 1001200
o
/CE;..-;;::L t}‘ e & //f &0 ’ﬂ-_ CCA
'I?‘.(qlfﬂl:E' hanager Signature/Date 14. Category of Change: 15. Priority: (I “Emergency”
._‘l_ i ',_. : - ..- . .': EDF {HTSG:I fill in Block ESL
i 1 Foutine
16. Decumentation/Drawings Impacted: 17, Schedule 18. Clis) Affected:
S10-TDA-005 Site hest map for 58 Impact:
B20-TOW-002 Hardware software map for 5B MAA
19. Aelease Aflected by this Change: 20. Date due to Customer: | 21, Estimated Cost:
5B None - Under 100K

22. Source Reference: [ INCR (attach) | |Action ltem [ [Tech Rel. | |GSFC [4Other:
Howard Ausden and Adnsn Dupres

23. Problem: (u=e additional Shests if necessary)

A new maching is required for storage management groep's Develepmenttesting, The machine kodiak currently used by STMGT
group = teo small and elow machine (Sparc -20) . The mechine tidpaida (distribution garver (5] ) in VATC is not in use and test
group has given parmission (M. Molinett) te use This machine for STMGT group.

24. Proposed Solution: (use additional sheets If neceszary)

Mowve SUM machine 1dpsl4 from VATE to EDF ning nebwork and Install following GOTS
(1) SCH ReelRobot {810 OR 8.3.2)
{2) CDCreation (K-par) VERSION 2.0
{3) Wexabyie driver for 3mm stacker

Also, wa need to add mors HAIDS fo increase disk space on this new machine in EDF (~70 1o 100GE|
25. Altermate Solution: [use additional sheets if necaessary)

MNiA

26. Consequences if Change{s) areé not approved: (use additional sheets if neceasary)
COTS testing and PSR schadule will suffer delay.

27, Justifieatlon for Emergency (If Block 15 |3 “Emergency”):

28. Site(s) Affected: [JEDF [Jpvc [vatc [Jepc  [JesFc [JwaRc [Owsioc [smc Clak LIPL
[Jeoc [11DG Test Call  [JOther

20, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
FEvITMEN T NET  frfhil AbLe
_—— %
- EDF/SCOV CEB Chair (Sign/Date): Disposition: Approved App/Com, Dlﬂpp%wﬂhdmw' Fwd/EBDIS ERB
1r)l [ I.l" T — "'-j
-4_,&-, w \) Wil 10[11 /00 Fwd/ECS
33. M&O CCB Chair :Elgrufl:hl-u]n Disposiien: Approved App/Com, [isapproved Withdraw Fwd/ESDIS ERB
Fuwd/ECS
34, ECS CCB Chalr (Slgn/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB |
FeadlESDIS
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